
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:36 PM
Run date

Time

Reviewer: Ghafghazi, Ben 19-Mar-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 204 Date: 09-Feb-2009 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 789

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

Joe Denelli called to say he purchased the valve and he was at the job site yesterday to check if adding
the valve will cause a problem.
Met with Behzad regarding the steel channel, and called Saeed to have PB designer expedite his review. I
also forwarded Saeed two pictures showing the channel weld.
Attended project update meeting with Greg Allen and Amer. Gerg Allen said the Electrical Analysis
submittal should be received today. Greg also requested a meeting to discuss this submittal.
Discussed the service road paving with Greg Allen.
MCM may bring in a substitute to State Wide, because theu are not performing.
Met with Greg Allen to discuss outstanding WOA relating to Mole substation.
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